Pl secTION COUNTY | JOTAL | SHEET
94 . COOK 36 5
CONTRACT 62304 STA. 91+00 TO STA. 118420
Qtr 3, 2006 Qtr 4, 2006 Qtr 1, 2007 Qtr 2, 2007 Qtr 3, 2007 Qtr 4, 2007 FED. ROAD DIT. 0. _[ILLINOIS FED. AID PROJECT
ID |Task Name #Crews | Duration Start Finish Jun Jul [ Aug | Sep Oct | Nov | Dec Jan | Feb | Mar Apr May | Jun Ju | Aug | Sep Oct | Nov [ Dec * 2005-014L 62937
1 | PUBLIC NOTIFICATION (2 weeks) - 0 days Mon 4/30/07 Mon 4/30/07 ‘ 4/30
2 |traffic control and protection - 360 days Mon 7/17/06 Fri 11/30/07
3 |BEGIN SB1-94 STAGE 3 - 0 days Tue 5/15/07 Tue 5/15/07
4 | pavement marking removal 2 8 days Tue 5/15/07 Thu 5/24/07 |
5 |temporary pvmt markings 1 6 days Thu 5/17/07 Thu 5/24/07
6 |temporary concrete barrier 2 12 days Tue 5/22/07 Wed 6/6/07
7 |CTA NOTIFICATION FOR SINGLE TRACKING - 42 days Wed 4/4/07 Fri 6/1/07
8 | concrete barrier removal 1 8 days Fri 6/1/07 Tue 6/12/07
9 |curb & gutter removal 1 2 days Thu 6/7/07 Fri 6/8/07
10 |pavement removal 2 17 days Wed 5/30/07 Thu 6/21/07
11 | paved shouider removal 1 15 days Wed 5/30/07 Tue 6/19/07
12 |structure excavation (concrete barrier facing) 1 1 day Fri 6/22/07 Fri 6/22/07
13 |timber lagging (concrete barrier facing) 1 4 days Mon 6/25/07 Thu 6/28/07
14 | drill and set soldier piles (concrete barrier facing) 1 11 days Fri 6/29/07 Fri 7/13/07
15 |structure excavation (sewer saddle) 1 1 day Fri 6/22/07 Fri 6/22/07
16 |reinf. bars epoxy ctd. (sewer saddle) 1 3 days Mon 6/25/07 Wed 6/27/07
17 | concrete structures (sewer saddle) 1 4 days Thu 6/28/07 Tue 7/3/07
18 | earth excavation 2 8 days Mon 6/18/07 | Wed 6/27/07
19 |sign panels h 1 1 day Thu 6/28/07|]  Thu 6/28/07
20 [catch basins 2 22 days Tue 6/12/07 Wed 7/11/07
21 |manholes 1 7 days Fri 6/22/07 Mon 7/2/07|
22 |storm sewer 12" to 30" 2 18 days Tue 6/19/07 Thu 7/12/07
23 | storm sewer 36 "to 42" 1 3 days Tue 7/10/07 Thu 7/12/07
24 |trench backfill 3 21 days Fri 6/29/07 Fri 7/27/07
25 |subbase gran. mat. 24" 2 14 days Thu 7/19/07 Tue 8/7/07
26 |stabilized subbase 6" 2 10 days Wed 8/1/07 Tue 8/14/07
27 | CRC pavement, 14" 2 10 days Wed 8/8/07 Tue 8/21/07
28 |PCC shoulders, 14" - 2 6 days Fri 8/17/07 Fri 8/24/07
29 |concrete curb & gutter 1 2 days Mon 8/27/07 Tue 8/28/07
30 |concrete median surface 1 1 day Wed 8/29/07 Wed 8/29/07
31 |concrete barrier base 2 21 days Tue 8/21/07 Tue 9/18/07
32 | concrete barrier 2 42 days Wed 8/29/07 | Thu 10/25/07
33 |reinf. bars epoxy ctd. (concrete barrier facing) 1 5 days Mon 8/27/07 Fri 8/31/07
34 | concrete structures (concrete barrier facing) 1 14 days Thu 8/30/07 Tue 9/18/07
35 | bituminous surface removal 1 3 days Fri 10/5/07 Tue 10/9/07
36 | bituminous binder course 1 1day| Wed 10/10/07| Wed 10/10/07
37 |bituminous surface course 1 2days | Thu 10/11/07 Fri 10/12/07
38 |topsoil furnish & place 1 3 days Fri 10/26/07 | Tue 10/30/07
39 |seeding class 2A 1 1day| Wed 10/31/07 | Wed 10/31/07
40 |erosion control blanket 2 6 days Thu 11/1/07 Thu1/8/07)  : L e e
41 | pavement marking removal 2 5 days Fri 10/28/07 Thu 11/1/07
42 | pavement markings 1 8 days| Tue 10/30/07 Thu 11/8/07
43 |raised refl pavement markers 2 9 days Mon 11/5/07 | Thu 11/15/07
I » 44 | STAGE 3 COMPLETION DATE - Odays| Thu11/15/07| Thu 11/15/07 - o ‘ ' & 1115
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